

\*This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.\*

Week of 4/7	Week of 4/14	Week of 4/21	Week of 4/28	Week of 5/5	Week of 5/12	Week of 5/19	Week of 5/26	Week of 6/2	Week of 6/9	Week of 6/16	Week of 6/23	Week of 6/30	Week of 7/7	Week of 7/14	Week of 7/21
	Cut / Concrete							Cut / Concrete				Cut / Concrete			
		Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Windemere Farms	Windemere Farms	Windemere Farms								
		Broadmoor	Broadmoor Cider Creek	Cider Creek	Pembroke South	Pembroke South	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	Wolverine Country Club	
awl11/mab5990	awl11/mab5990		Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland Prospect Pointe West	Madison of Westland Prospect Pointe West	Madison of Westland Prospect Pointe West	Prospect Pointe West	Prospect Pointe West	Prospect Pointe West Concord Park	Concord Park	
		Trailwoods Villages	Trailwoods Villages	Trailwoods Villages	Trailwoods Villages	Trailwoods Villages	Trailwoods Villages	Trailwoods Estates	Trailwoods Estates	Scioview	Scioview	Scioview	Scioview Kinsley Out Lots	Scioview Kinsley Out Lots	Scioview
		Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates Crystal Creek South	Crystal Creek South	Crystal Creek South	Crystal Creek South	Crystal Creek South	Crystal Creek South	Crystal Creek South	Crystal Creek South Estates at Hutsfield II	
		Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms						
awl11/pow2655 awl13/ada0951	awl11/pow2655 awl13/ada0951	awl11/pow2655 awl13/ada0951	awl11/rid002 awl13/lid0200		awl12/pre2111 awl12/aly0001	awl12/pre2111 awl12/aly0001							awl12/bug1214	awl12/bug1214	
	Grading							Grading				Grading			
					Stillwater Crossing		Pembroke South		Windemere Farms		Stillwater Crossing	Wolverine Country Club	Wolverine Country Club	Stillwater Crossing	Wolverine Country Club
							Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland	Prospect Pointe West	Prospect Pointe West	Prospect Pointe West	Concord Park
	Willow Woods				Elkow Farms	Elkow Farms	Trailwoods Villages Elkow Farms		Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms Trailwoods Villages	Trailwoods Villages	Estates at Hutsfield II Trailwoods Villages
			Broadmoor	Broadmoor	Broadmoor		Broadmoor	Cider Creek	Cider Creek						
															Kinsley Out Lots
							awl11/rid002								
		awl11/mab5990	awl13/ada0951 awl11/pow2655		awl13/lid0200	awl13/lid0200 Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates	Crystal Creek South Scioview	Crystal Creek South Scioview	Crystal Creek South Scioview	Crystal Creek South Scioview
Irrigation, Sod & Landscaping							Irrigation, Sod & Landscaping				Irrigation, Sod & Landscaping				
												Windemere Farms	Windemere Farms	Windemere Farms	
							Elkow Farms	Elkow Farms	Elkow Farms	Elkow Farms			Elkow Farms	Elkow Farms	Elkow Farms
								Madison of Westland Broadmoor	Madison of Westland Broadmoor	Madison of Westland Broadmoor	Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland	Madison of Westland
					Willow Woods	Willow Woods	Willow Woods								
							Windridge Estates	Windridge Estates	Windridge Estates	Windridge Estates			Windridge Estates	Windridge Estates	Crystal Creek South

\*This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.\*